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SECTION A - SUPPLEMENTAL INFORMATION

Modification 03 to Task Order 0002 Basic Contract DAAE07-03-D-T005 is issued to plus up funding for this Time & Material

Services Order in support of the LCM-8, Mod 2 program, Hull 8596. Funds are issued in and for work to be performed during Ordering

Period 2 (OP-2) of this contract. OP-2 rates will apply.

Previous Amount          $24,318.88

Amount this Action       $48,000.00

Current Value:           $72,318.88

                                        Estimated Cost:                                    On contract:

CLIN 0012AA  Est.600 hours               $35,304.60                                         $35,370.00

CLIN 0032AA   MATERIALS                  $11,739.13                                         $11,740.00

CLIN 0042AA   TRAVEL                      $  889.33                                         $   890.00

     TOTAL ESTIMATE/ROM COST:            $47,933.06

     TOTAL THIS TASK ORDER:                                                                 $48,000.00

All terms and conditions of the basic contract remain unchanged by and apply to this tack order and requirements contained

herein.

The pricing formulas used in this task order award were established in the basic contract.

                                               *** END OF NARRATIVE A 004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012          SECURITY CLASS: Unclassified

0012AA        LCM-8, MOD 2 VESSEL HULL 8596- KTR LABOR                               EA                    $         35,370.00              ________________________________________                                                      __________________

              NOUN: LCM8 MOD II - COMMO INSTALL

              PRON: P146H0732T    PRON AMD: 01    ACRN: AB

              AMS CD: 53901110187

                Modification 03 issued June 2004 provides plus

                up funding for the 0002 effort, and funds this

                CLIN at $35,370.00. See contract section A

                narrative for additional details.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        35,370.00

                Modification 03 extends the period of performance

                for this CLIN from: 31 July 2004 to 30 Sep 2004.

                This change is made at no cost.  Extensions are

                required due to delays with the overall LCM-8,

                Mod 2 program which are not the fault of the

                contractor.

                              (End of narrative F001)

0032          SECURITY CLASS: Unclassified

0032AA        LCM-8, MOD 2, VESSEL HULL 8596-MATERIAL                                EA                    $         11,740.00              _______________________________________                                                       __________________

              NOUN: LCM8 MOD II - COMMO INSTALL

              PRON: P146H0732T    PRON AMD: 01    ACRN: AB
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              AMS CD: 53901110187

                Modification 03 issued June 2004 plus up funding

                for the 0002 effort, and funds this CLIN at

                $11,740.00. See contract section A narrative for

                additional details.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        11,740.00

                Modification 03 extends the period of performance:

                From: 31 July 2004

                To:  30 Sep  2004 This change is made at no cost;

                extensions required due to delays with the

                overall LCM-8, MOD 2 program which are not

                the fault of the contractor.

                              (End of narrative F001)

0042          SECURITY CLASS: Unclassified

0042AA        LCM-8, MOD 2, VESSEL HULL 8596-TRAVEL                                  EA                    $            890.00              _____________________________________                                                         __________________

              NOUN: LCM8 MOD II - COMMO INSTALL

              PRON: P146H0732T    PRON AMD: 01    ACRN: AB

              AMS CD: 53901110187

                Modification 03 issued June 2004 plus up funding

                for the 0002 effort, and funds this CLIN at

                $890.00. See contract section A narrative for

                additional details.

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $           890.00

                Modification 03 extends the period of performance:

                From: 31 July 2004

                To:  30 Sep  2004 This change is made at no costs;

                extensions required due to delays with the

                overall LCM-8, MOD 2 program which are not

                the fault of the contractor.

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AA  P146H0732T             AB       1        $               0.00  $          35,370.00            $          35,370.00

        53901110187                   4ZCW04

        A14P51871CWF

0032AA  P146H0732T             AB       1        $               0.00  $          11,740.00            $          11,740.00

        53901110187                   4ZCW04

        A14P51871CWF

0042AA  P146H0732T             AB       1        $               0.00  $             890.00            $             890.00

        53901110187                   4ZCW04

        A14P51871CWF

                                                                           _________________

                                                         NET CHANGE    $          48,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   42035000041C1C09P53901125FB  S20113                W56HZV           $          48,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          48,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          24,318.88              $          48,000.00              $          72,318.88
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